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U.S.' ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
I. HEADING
Date: September 17, 1999
Subject: Hastings Street Emergency Response Site, Detroit, Wayne County,
Michigan
From: p.C. Lall, OSC, U.S. EPA, RS1l, Grosse Ile, MI
To:
K. Mould, USEPA, OSWER, Washington, D.C. -« « « « « < <« « . .+ . . (LAN MAIL)
R. Karl, Chief, EERB, Chicago, IL . (LAN_MAIL)
J. El-Zein, Chief RS1l, Grosse Ile, MI (LAN MAIL)
W. Messenger, Chief ESS, Chicago, IL (LAN MAIL)
T. Martn, ORC, Chicago, IL (LAN MATL)
V. Narsete, EERB, Chicago, IL (LAN MAIL)
A. Lilly, Chicago, IL . (E-mail)
L. Fabinski, ATSDR, Chicago, IL (LAN MAIL)
G. Carpenter, MDEQ, Detroit, MI (E-mail)
B. Boyle, MDCH, Lansing, MI e e e e e e e e e e e s e e e e e e < (E-mail)
S. Lile, City of Detroit, Detroit, MI . . . . . . . . . . . . . . . . (E-mail)
S. Slaten, City of Detroit Fire Dept., Detroit, MI (E~mail)
M. Chezik, DOI, Philadelphia, PA . . . . . . . . «. . « « « « <« « « . (E-mail)
Duty Officer, National Response Center, Washington, D.C. e« « « « . . (E-mail)
POLREP No.: 3
II. BACKGROUND
Site Mo.: B5D8
Delivery Order Numbers: 21
Response Authority: CERCLA
Cerclis Number: Pending
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 22' 22.1" North/83° 03'46.2" West
Start Date: June 10, 1899
Completion Date: NA
IXI SITE INFORMATION
A. Incident Category
See Polrep 1.
B. Site Description
See Polrep 1.
Iv. RESPONSE INFORMATION

A. Situation

1. Current situation

Arrangements to shore up and secure the falling beams have been

completed. The Emergency and
Earthtech, Richmond, Virginia,

(ERRS)} contractor

Rapid Response Services
TNC, mobilized to

and it’s subcontractor,



VI.

site on September 15, 1999, and stabilized the entry to the warehouse,
removed the remaining drums, and began arranging for transportation and
disposal. )

2. Response activities to date.

On Sz=ptember 15, 1999, ERRS and TNC mobilized and stabilized the entry
to the warehouse. ERRS removed and staged 20 drums from the warehouse
after securing the structural integrity of the entryway to the
warenouse. Sixteen drums were factory sealed and labeled as belonging
to Faygo Beverages. Faygo was contacted. ERRS’ chemist sampled and
hazard categorized the four unlabeled drums.

On September 16, 1999, Air Products took possession and transported one
compressed gas cylinder of carbon dioxide off site. Faygo Beverage took
possession and transported sixteen drums of concentrated beverage mix
off site for disposal to their facility.

Planned Removal Activities

ERRS contractor Earthtech is arranging transportation and disposal for
one remaining compressed gas cylinder and the four remaining drums.

COST INFORMATION

Estimated EPA costs as of 9/16/99 = $4,300.00
Estimated START costs as of 9/16/99 = $7,150.00
Estimated ERRS costs as of 7/9/99 = $17,040.00
DISPOSITION OF WASTES

See Waste Table 1.

Description of Waste Quantity Disposal Facility
Non-regulated Debris 5 tons | Wayne Disposal, Inc.
Belleville, Michigan
RQ Hazardous waste, liquid, 350 pounds | Michigan Recovery Systems,
n.o.s., (b039, D040), 9, Inc.
NA3082, IIT Romulus, Michigan
Non-regulated Oils 10,500 | Michigan Disposal Waste
pounds | Treatment Plant
Belleville, Michigan
RQ Waste Paint, 3, UN1263, 3,500 | Chemtron Corporation
IIT (D001, DOOB, DO3%, pounds | Avon, Ohio
DO07)
RQ Waste Sulfuric acid, 8, 700 pounds | Chemtron Corporation
UN1330, II Avon, Ohio
Sodium hydroxide, solid, 8, 250 pounds | Chemtron Corporation
UN1823, II Avon, Ohio
Carbon Dioxide 1 cylinder | Air Products
Concentrated Beverage Mix 880 gallons | Faygo Beverage
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